How we landed on June 9th, 2020 for General/PP Primary Election

May 19
Date for the Primary Election (PPP rescheduled to combine both elections).

June 9
New date for the combined Primaries. The latest it can be scheduled.

August 11
Date for the Primary Runoff by state law.

August 21
County Certification deadline.

August 28
State Certification deadline.

September 15-19
Overseas & military ballots are sent out. Federal & State law 49.45 days prior.

11 work days
Ballots have to be built, proofed & sent to ballot printers.

November 3
General Election.

May | June | July | August | September | October | November

SECURE THE VOTE